

Work Done — Summary

Desi Dhamaka Website & Admin CMS | July 7, 2026

Short main-points list of everything built, fixed, and deployed from project start through today.

1. Foundation & launch

- Built full public restaurant website (React + TypeScript + Vite)
- Built admin CMS dashboard with Supabase Auth (admin-only access)
- Database: 31 migrations — schema, RLS, storage, multi-location
- Deployed to Netlify: desi-dhamaka-admin.netlify.app
- Connected GitHub repo: arunsaikumarB/dd3-restaurant-cms
- SEO basics: meta tags, JSON-LD, sitemap, robots.txt, llms.txt

2. Multi-location (3 outlets)

- South Plainfield, Oak Tree (Old Bridge), Lawrenceville — separate content per location
- Location-aware menus, homepage, settings, offers, gallery
- Menu seeds: 377+ items for South Plainfield; correct prices per outlet
- Per-location ChefGaa order URLs (order_type 106 / 108 / LV menu link)
- Premium location gate landing page with storefront images
- Location selector in navbar — full outlet names, aligned with CTAs

3. Admin CMS features

- Homepage CMS — hero video/image, title, CTAs, about, signature dishes
- Pages CMS — About, Contact, Menu intro, Offers, Reservations copy (page_content)
- Menu management — categories, items, prices, images, chef specials
- Gallery CMS redesign — sections, featured/visible toggles
- Offers CMS — banners, date ranges, offer detail pages
- Reviews — approve/reject customer submissions
- Reservations — view and manage booking requests
- Settings — name, phones (multiple per outlet), email, address, hours, logo, social
- Enterprise SEO module — per-page metadata in Pages editor
- ChefGaa Integration page — sync status, history, manual sync buttons
- Insights dashboard — live GA4 analytics + PDF export

4. ChefGaa POS integration

- Menu sync from ChefGaa !' Supabase (Legacy API + V2 adapter)
- 3 locations mapped: SP (outlet 70), OT (outlet 71), Lawrenceville (V2 tenant/store)
- Automated sync every 15 min via Netlify scheduled function
- Manual sync from admin; lock + queue to prevent overlaps
- Audit tables: sync runs, events, notifications, health checks
- First-sync archive of old CMS menu data; manual_override per item
- Public menu reads Supabase only — not ChefGaa on every page load

5. Public website — key pages & features

- Homepage — hero, signature carousel, experience cards, offers section, CTAs
- Menu page — categories, search, dietary filters, ChefGaa order deep links
- Online ordering page — order options per outlet
- Reservation page — premium layout for OpenTable locations (South Plainfield)
- Catering page — quote request modal (form !' Supabase + email via Resend)
- Contact page — enquiry form backend (migration 031)
- Offers, Gallery, About, Reviews, Testimonials, Parties, Privacy, Terms
- URL structure — location-prefixed routes (/south-plainfield/menu, etc.)

6. Cinematic & visual enhancements

- South Plainfield scroll-driven entrance image sequence
- Oak Tree cinematic entrance sequence
- Lawrenceville entrance sequence
- Smart-cover canvas rendering for cinematic fill
- Hero video moved to Netlify static (/media/hero.mp4) — cut Supabase bandwidth
- WebP image optimization + lazy loading across public site
- Footer redesign — location tagline, split address, ChefGaa powered-by
- Favicon CMS fix — site-wide fallback + server-side SEO head injection

7. Analytics & tracking

- Custom analytics tables (page views, offer clicks, reservation funnel)
- URL restructure analytics normalization (migration 027)
- GA4 live integration via Netlify Function (admin Insights page)
- Order click and reservation click tracking on public site

8. Production fixes & hardening

- Fixed blank homepage (page tracking outside LocationProvider)
- Fixed hero CTAs — separate label + URL fields (not raw URLs)
- Fixed wrong ChefGaa order_type for South Plainfield
- Fixed admin page remount on tab-focus token refresh
- Fixed GA4 private key parsing for Netlify env vars
- Row Level Security on all tables; service keys server-side only
- npm run deploy script for one-command Netlify production deploys

9. Recent merges & deployments (July 2026)

- Merged coworker updates: order page, footer, page content forms
- Menu page UI changes — cards, categories, atmosphere cleanup
- Homepage offers section + spacing updates across sections
- Catering quote modal + Supabase enquiry pipeline deployed
- Multiple production deploys to Netlify; GitHub main kept in sync

10. Live links

- Public site: <https://desi-dhamaka-admin.netlify.app>
- Admin: <https://desi-dhamaka-admin.netlify.app/admin>
- ChefGaa Integration: [.../admin/integrations/chefgaa](#)
- GitHub: <https://github.com/arunsaikumarB/dd3-restaurant-cms>

11. Still pending / next steps

- Connect production domain (desidhamakanj.net) when approved
- Lawrenceville V2 ChefGaa sync — verify credentials with ChefGaa team
- Content fill for all locations via admin
- Staff accounts with appropriate roles

One-liner: Built a multi-location restaurant website + admin CMS with ChefGaa menu sync, page-level content editing, analytics, reservations, catering enquiries, cinematic homepage sequences, and a live Netlify deployment — ready for content and production domain cutover.

